Greenfield Substation: programme (fictional)

WBS	Task name	Duration	Start	Finish
WBS-001	GREENFIELD SUBSTATION	662d	Mon 03/02/25	Fri 27/11/26
WBS-002	Preliminaries and site establishment	662d	Mon 03/02/25	Fri 27/11/26
WBS-003	Design	298d	Mon 03/02/25	Fri 28/11/25
WBS-004	IFC design	207d	Mon 05/05/25	Fri 28/11/25
WBS-005	Primary plant supply	326d	Mon 05/05/25	Fri 27/03/26
WBS-006	Power transformers delivery	266d	Mon 02/06/25	Mon 23/02/26
WBS-007	Switchgear delivery	298d	Mon 02/06/25	Fri 27/03/26
WBS-008	Civil and structures	256d	Mon 04/08/25	Fri 17/04/26
WBS-009	Electrical installation	298d	Mon 03/11/25	Fri 28/08/26
WBS-010	SCADA and communications	240d	Mon 02/02/26	Wed 30/09/26
WBS-011	Testing and commissioning	179d	Mon 01/06/26	Fri 27/11/26
WBS-012	Energisation	0d	Fri 30/10/26	Fri 30/10/26
WBS-013	Practical completion	0d	Fri 27/11/26	Fri 27/11/26